ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK

1 MARCH 2002 - 30 SEPTEMBER 2003

PORTLAND DISTRICT

CIVIL WORKS
PLANNED
DATE OF
CONTRACT ITEM  ADVERTISING COST
PROJECT NAME (Type of Work) (FY/QUARTER) RANGE
Bonneville Lock & Dam, OR & Repair 2 U/S mooring
WA dolphins 02/01 A
Flow deflectors at
Columbia River Fish Mitigation, Bonneville Dam first
WA, OR, ID powerhouse 02/01 C
Columbia River Fish Mitigation, Modify south ladder at
WA, OR, ID John Day Dam 02/01 A
Construct and install
automated trashrake
Columbia River Fish Mitigation, for Bonneville fish
WA, OR, ID units 02/01 A
Renovated adult fish
Columbia River Fish Mitigation, collection system at
WA, OR, ID The Dalles Dam 02/01 C
Cougar Lake, OR Green Peter-
Foster, Lakes, OR; Hills Creek Purchase and install
Lake, OR exciter (sole source) 02/01 C
Green Peter Lake, OR Replace transformer 02/01 B
John Day Lock & Dam, OR & Replace Exciters (sole
WA source) 02/01 D
Port Orford, OR Maintenance dredging 02/01 A
Install batteries and
The Dalles Lock & Dam, WA & rack, battery charger
OR and AC inverter 02/01 A
The Dalles Lock & Dam, WA & Replace fish ladder
OR gratings 02/01 A
Willamette River Temperature
Control, Cougar Lake, OR Construct intake tower 02/01 E
Bonneville Lock & Dam, OR &
WA Construct campground 02/02 C
John Day Lock & Dam, OR & Upgrade Giles French
WA Park 02/02 C
Lookout Point-Dexter Lakes,  Pave project and park
OR access roads 02/02 A
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The Dalles Lock & Dam, WA & Upgrade main unit
OR governor 02/02 A
The Dalles Lock & Dam, WA &
OR Install new DC panel 02/02 A
The Dalles Lock & Dam, WA & Replace fishway
OR stoplogs 02/02 A
Bradford Island landfill
Bonneville Lock & Dam, OR & and in-water site clean-
WA up 02/03 A
Bonneville Lock & Dam, OR & Modify PH1 intake
WA deck 02/03 C
Bonneville Lock & Dam, OR & Contruct three-gate
WA intake gantry crane 02/03 D
Bonneville Lock & Dam, OR & Pave roads & parking
WA lot 02/03 A
Columbia & Lower Willamette
Rivers Coos Bay, OR Maintenance dredging 02/03 C
Columbia River Treaty Fishing Construct access
Access Sites, OR & WA sites, CT E 02/03 D
Columbia Slough 1135 Meandering Channels 02/03 A
Columbia Slough 1135 Meandering Channels 02/03 A
Columbia Slough, OR Install culverts 02/03 A
Columbia Slough, OR Construct wetlands 02/03 B
Purchase governor
Detroit-Big Cliff Lakes, OR replacements 02/03 B
Supply & Install MU
Detroit-Big Cliff Lakes, OR Breakers 02/03 A
Design/construct fish
passage through dam
Elk Creek, OR face 02/03 D
Gross Creek, Bandon, OR Sec
206 Replace culvert 02/03 A

20of 5



ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK

1 MARCH 2002 - 30 SEPTEMBER 2003

PORTLAND DISTRICT

CIVIL WORKS
PLANNED
DATE OF
CONTRACT ITEM  ADVERTISING COST
PROJECT NAME (Type of Work) (FY/QUARTER) RANGE
South Coast Hopper Dredging
Coquille River, OR Rogue
River @ Gold Beach, OR
Yaquina Bay & Harbor, OR Maintenance dredging 02/03 C
The Dalles Fish Mitigation
Prgm Adult Ladder mods 02/03 C
Westmoreland Park, OR Sec  Stream restoration and
206 culvert replacement 02/03 B
Willamette Mission State Park, Channel
OR Sec 1135 improvements 02/03 B
Big Cliff Lake, OR Cougar
Lake, OR, Lookout Point, OR  Paint Spillway Gates 02/04 C
Bonneville PH2
Bonneville PH2 Turbine Oil starting in 2002 02/04 A
Construction joint
sealing/flashing/pedest
Bonneville Roof Rehab al roofs 02/04 B
Columbia River Treaty Fishing
Access Contract E 02/04 D
Columbia Slough 1135 Culvert Installation 02/04 A
5 sites, boat ramps
and docks, upland
CRTFAS-Contract E facilities 02/04 D
John Day South Ladder Weir reconstruction 02/04 C
Relocating 40
Petroglyph relocation petroglyps/site work 02/04
Battery/inverter/charge
r/power panel
TD-JD Emergency Battery installation 02/04 B
The Dalles Fish Mitigation
Prgm Turbine Roof Test 02/04 A
The Dalles Fish Program Spillwell construction 02/04 B
The Dalles Fish Program Turbine roof test 02/04 B
The Dalles Powerhouse Rehab Paint turbine Test 02/04 B
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Breakwater contract
Astoria East Boat Basin options 03/01 C
B2 Fish Units Trashrake Automated trashrake 03/01 C
The Dalles Fish Mitigation Govt orders for fish
Prgm field tests 03/01 C
The Dalles Rehab Paint Turbine blades 03/01 B
The Dalles Rehab Fix Powerhouse crane 03/01 A
Willamette Temperature
Control Fish trap 03/01 A
Amazon Creek Section 1135  Weed control contract 03/02 A
Columbia Slough 1135 Construct Wetlands 03/02 C
Cougar Pwhs upgrade turbine and winding 03/02 C
Cougar Pwhs upgrade ancillary equip 03/02 B
rehab the powerhouse
John Day E-crane emergency crane 03/02 B
Springfield Millrace 206 Restoration? 03/02 B
Amazon Creek Section 1135  Planting Contract 03/03 A
Bradford Island Landfill Remediation of HTRW
Remediation site on Bradford Island 03/03 C
Brownsmead, OR, Sec 206 Culvert installation 03/03 B
Section 206
Ecosystem restoration
Eugene Delta Ponds project 03/03 C
Bonneville PH2
Northwest Generator Maint rewedge 03/03 B
Generator rewind ct
The Dalles Powerhouse Rehab option 03/03 C
Miscellaneous work
order(s) under open-
Williamette Floodplain ended planning
Restoration Gl Study services contract 03/03 A
The Dalles Fish Mitigation
Prgm Spillway guidewall 03/04 E
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